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ESTIMATE RUN 04/28/2005

ESTIMATE SUMMARY 15:13:18

CONTID: C14849         ESTIMATE NO: 0001 PROG 2002

PCN: 14849-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Bakerville East Overlay PERCENT TIME:

PROJECT NO: IM 0703-287                   

I-70 Bakerville East Overlay

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 04/26/2005 DATE TIME STARTED 04/20/2005

7926 S. Platte Canyon Road DATE LET 12/23/2004 DATE WORK BEGAN 04/20/2005

 DATE AWARDED 01/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/09/2005 DATE ACCEPTED

LITTLETON CO 80123     303-979-9330 DATE NOTICE TO PROCEED 04/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,272,737.50 PARTICIPATING $ $ 50,645.00

AWARD PROJECT AMT: 4,972,207.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
148,400.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,519.35

SECURITIES ENCUMBERED 1,519.35

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

0.96%

5,222,092.50

50,645.00

199,045.00

199,045.00

$

$

$

$

50,645.00

0.00

50,645.00

148,400.00

199,045.00

-1,519.35

1,519.35

199,045.00

0.00

AMOUNT DUE 199,045.00 199,045.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 199,045.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0
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PCN: 14849-BID    ESTIMATE RUN 04/28/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0001 15:13:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB AND GUTTER 40.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

202-00203  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 81,086.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00240  
 

0015 REMOVAL OF GUARDRAIL TYPE 3 160.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

202-01130  
 

0020 REMOVAL OF GUARDRAIL TYPE 4 12,040.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

202-01140  
 

0025 REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

202-01300  
 

0030 CLEAN CULVERT 12.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-04002  
 

0035 UNCLASSIFIED EXCAVATION 300.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

203-00000  
 

0040 BLADING 40.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01500  
 

0045 COMBINATION LOADER 40.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01594  
 

0050 LABORER 80.000 0.000

HOUR 0.000 0.00

35.00000 0.000 0.00

203-02330  
 

0055 STRUCTURE EXCAVATION 27.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00000  
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PCN: 14849-BID    ESTIMATE RUN 04/28/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0001 15:13:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG (12 INCH) 230.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

208-00002  
 

0065 EROSION BALES 30.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

208-00010  
 

0070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00070  
 

0075 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

210-00810  
 

0080 RESET GUARDRAIL TYPE 3 1,300.000 0.000

LF  0.000 0.00

5.30000 0.000 0.00

210-01130  
 

0085 RESET GUARDRAIL TYPE 4 2,640.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

210-01140  
 

0090 MODIFY INLET 7.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

210-04020  
 

0095 ADJUST GUARDRAIL 12,906.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

210-04200  
 

0100 SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00006  
 

0105 MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00002  
 

0110 MULCH TACKIFIER 350.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
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PCN: 14849-BID    ESTIMATE RUN 04/28/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0001 15:13:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BRUSH LAYER CUTTING 50.000 0.000

EACH 0.000 0.00

4.50000 0.000 0.00

214-01010  
 

0120 HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

217-00020  
 

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,190.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-00720  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 53,814.000 0.000

TON 0.000 0.00

31.00000 0.000 0.00

403-34701  
 

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,907.000 0.000

TON 0.000 0.00

240.00000 0.000 0.00

411-03342  
 

0140 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 322.000 0.000

TON 0.000 0.00

165.00000 0.000 0.00

411-03352  
 

0145 EMULSIFIED ASPHALT (CSS-1H) 19,075.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10253  
 

0150 GEOTEXTILE (EROSION CONTROL) (CLASS B) 145.000 0.000

SY  0.000 0.00

2.30000 0.000 0.00

420-00101  
 

0155 RIPRAP (12 INCH) 18.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

506-00212  
 

0160 PREPARE CULVERT PIPE (30 INCH) 187.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

603-00029  
 

0165 CULVERT LINING (30 INCH) 187.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

603-00030  
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PCN: 14849-BID    ESTIMATE RUN 04/28/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0001 15:13:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 12 INCH PLASTIC PIPE 100.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

603-50012  
 

0175 18 INCH PLASTIC PIPE 60.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

603-50018  
 

0180 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-00305  
 

0185 GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0190 CONCRETE GLARE SCREEN (PRECAST TYPE 7) 10,600.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

606-00755  
 

0190 MATERIAL ALLOWANCE PREFAB CONCRETE GLARE SCREEN 0.000

LF  10,600.000 148,400.00

14.00000 10,600.000 148,400.00

0195 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 12,040.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-00800  
 

0200 END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

606-01340  
 

0205 TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

606-01370  
 

0210 TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

606-01380  
 

0215 END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

606-02005  
 



CONTID: C14849         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14849-BID    ESTIMATE RUN 04/28/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0001 15:13:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 WIRE ROPE SAFETY FENCE 6,069.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-20000  
 

0225 WIRE ROPE END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

2,105.00000 0.000 0.00

606-21000  
 

0230 FENCE (PLASTIC) 300.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

607-11525  
 

0235 CURB TYPE 6 (SECTION M) 3,401.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-60011  
 

0240 RUMBLE STRIP 80,256.000 0.000

LF  0.000 0.00

0.25000 0.000 0.00

614-80385  
 

0245 EMBANKMENT PROTECTOR TYPE 3 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

615-00030  
 

0250 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

625-00000  
 

0255 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

625-00001  
 

0260 MOBILIZATION 1.000 0.000

L S 0.000 0.00

393,000.00000 0.000 0.00

626-00000  
 

0265 EPOXY PAVEMENT MARKING 648.000 0.000

GAL 0.000 0.00

40.00000 0.000 0.00

627-00005  
 

0270 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,419.000 0.000

GAL 0.000 0.00

30.00000 0.000 0.00

627-00012  
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PCN: 14849-BID    ESTIMATE RUN 04/28/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0001 15:13:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 7,440.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-01003  
 

0280 FLAGGING 4,600.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00000  
 

0285 TRAFFIC CONTROL INSPECTION 35.000 0.000

DAY 0.000 0.00

100.00000 0.000 0.00

630-00007  
 

0290 TRAFFIC CONTROL MANAGEMENT 80.000 0.000

DAY 0.000 0.00

360.00000 0.000 0.00

630-00012  
 

0295 FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 2.000 1,700.00

850.00000 2.000 1,700.00

630-80001  
 

0300 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 0.000

EACH 37.500 3,375.00

90.00000 37.500 3,375.00

630-80342  
 

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 0.000

EACH 13.000 1,430.00

110.00000 13.000 1,430.00

630-80343  
 

0310 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 0.000

SF  2.000 40.00

20.00000 2.000 40.00

630-80344  
 

0315 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 1.000 1,300.00

1,300.00000 1.000 1,300.00

630-80358  
 

0320 PORTABLE MESSAGE SIGN PANEL 200.000 0.000

DAY 0.000 0.00

110.00000 0.000 0.00

630-80359  
 

0325 DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 50.000 2,250.00

45.00000 50.000 2,250.00

630-80360  
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PCN: 14849-BID    ESTIMATE RUN 04/28/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0001 15:13:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 10.000 600.00

60.00000 10.000 600.00

630-80363  
 

0335 TRAFFIC CONE 500.000 0.000

EACH 230.000 3,450.00

15.00000 230.000 3,450.00

630-80380  
 

0340 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0350 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0355 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT 165,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $162,545.00 162,545.00CURRENT AMT 5,152,312.50 $$

CAT NO0300 F-13-S 

0380 REMOVAL OF BRIDGE RAILING 360.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

202-00425  
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PCN: 14849-BID    ESTIMATE RUN 04/28/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0001 15:13:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-13-S 

0385 REMOVAL OF EXPANSION DEVICE 138.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

202-00504  
 

0390 CONCRETE SEALER 3.000 0.000

SY  0.000 0.00

400.00000 0.000 0.00

515-00400  
 

0395 CONCRETE SEALER (CALCIUM NITRITE) 2.000 0.000

SY  0.000 0.00

500.00000 0.000 0.00

515-00410  
 

0400 BRIDGE EXPANSION DEVICE (0-2 INCH) 138.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01002  
 

0405 CONCRETE (PATCHING) 30.000 0.000

SF  0.000 0.00

85.00000 0.000 0.00

601-06150  
 

0410 BRIDGE RAIL TYPE 10R 360.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

606-11010  
 

CAT 0300 $0.00 0.00CURRENT AMT 50,650.00 $$

CAT NO0305 F-14-AN 

0415 REMOVAL OF BRIDGE RAILING 250.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

202-00425  
 

0420 REMOVAL OF EXPANSION JOINT MATERIAL 360.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

202-00520  
 

0425 CONCRETE SEALER 3.000 0.000

SY  0.000 0.00

400.00000 0.000 0.00

515-00400  
 

0430 CONCRETE SEALER (CALCIUM NITRITE) 2.000 0.000

SY  0.000 0.00

500.00000 0.000 0.00

515-00410  
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PCN: 14849-BID    ESTIMATE RUN 04/28/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0001 15:13:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 F-14-AN 

0435 SAWING AND SEALING BRIDGE JOINT 360.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

518-03000  
 

0440 CONCRETE (PATCHING) 30.000 0.000

SF  0.000 0.00

85.00000 0.000 0.00

601-06150  
 

0445 GROUT (BRIDGE)(SPECIAL) 45.000 0.000

CF  0.000 0.00

125.00000 0.000 0.00

601-06400  
 

0450 BRIDGE RAIL TYPE 10R 250.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

606-11010  
 

CAT 0305 $0.00 0.00CURRENT AMT 33,275.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

620-00002  
 

0460 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00012  
 

0465 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $36,500.00 36,500.00CURRENT AMT 36,500.00 $$

PROJECT TOTAL 199,045.00 $ 199,045.00CURRENT AMT 5,272,737.50 $$


